IT Rollout Delivery Pack

Project delivery and business analysis case study

Nazmul Hassan | 9 October 2026

Fictional 15-person Cedar Office. Technical proof comes from the IT Support Homelab, recorded 6 October 2026.

Lab acceptance only. Real-office deployment is on hold pending security, staffed UAT, physical print and recovery evidence.

Reading order

Initiation

Business Analysis

Planning

Control

Testing

Closure

CSV records are expanded for legibility. Mermaid diagram source is preserved; GitHub displays the diagrams. Source links and evidence hashes are in the repository.

IT Rollout Delivery Pack

I built a fictional office rollout case study in a real Jira Cloud site, connecting requirements, delivery controls and a status report to traceable lab evidence.

Image: Actual pack validation, PDF export and evidence review (see GitHub)

Image: CI (see GitHub) (https://github.com/iamnajib71/it-rollout-delivery-pack/actions/workflows/ci.yml) · MIT licence (LICENSE)

At a glance

Area	Evidence-backed summary
The problem	A fictional 15-person office relies on local accounts, ad hoc file copies and informal remote-access requests; staff and support lose time to unclear access and ownership. The charter (initiation/charter.md) labels this as an assumed scenario.
What I built	I configured a real Jira Scrum project, workflow, custom fields, automation, filters, sprint and dashboard; imported the delivery pack; and built an Excel status report from the live export.
Results	43 Jira issues: 5 epics, 25 stories, 12 RAID tasks and 1 change request (jira/issues.csv); 2 enabled automation rules (jira/automation-rules.json). A verified rerun kept the same issue keys (jira/verification.md). The fictional case study has no business-user UAT or production completion claim.
Skills shown	Jira Administration, Jira Cloud REST API, Scrum, JQL, Jira Automation, dashboards, Excel reporting, requirements gathering, acceptance criteria, requirements traceability, UAT, RAID, change control and project coordination.
Relevant roles	Jira Administrator, Tools and Reporting Analyst, Project Coordinator, Business Analyst.
How it was built	Designed, specified and reviewed by me; built with Codex as my coding agent (vibe coding). Verification and its limits are linked below.
Try it / evidence	Jira board capture (jira/screenshots/board.png) · Dashboard capture (jira/screenshots/dashboard.png) · Excel report (jira/status-report.xlsx) · Run in Jira (#run-in-jira) · Live case study (https://iamnajib71.github.io/it-rollout-delivery-pack/)

What I did, step by step

1. Defined the fictional office, scope, exclusions and decision owners in the charter (initiation/charter.md).

2. Inspected the existing lab rather than claiming stakeholder interviews; wrote the BRD (business-analysis/brd.md), process maps and acceptance stories.

3. Prepared the work breakdown (planning/wbs.csv), schedule, budget, RACI and communications baseline.

4. Worked through a simulated change request and status reports, keeping assumptions separate from measured technical results.

5. Mapped each story to specific historical checks and an explicit limit, then planned UAT, cutover, rollback and handover.

6. Imported the pack into a real Jira Cloud Scrum project with stable source IDs, requirement fields, epic parents and story estimates; configured a dedicated To Do → In Progress → In UAT → Done workflow.

7. Enabled two project automation rules, started a four-story pilot sprint, and tested UAT assignment with explicitly labelled fictional administration exercises. Captured the board, dashboard and automation settings.

8. Re-ran the importer, verified the live export against all source stories, and built an Excel report showing progress by epic, UAT status and open risks. Jira verification (jira/verification.md) · Earlier pack verification (docs/verification.md).

Problems I hit and how I solved them

- **Windows checkout conversion could change evidence bytes:** preserved evidence line endings and binary exports with Git attributes so the manifest still validates after cloning. Verification record (docs/verification.md) · fixing commit (https://github.com/iamnajib71/it-rollout-delivery-pack/commit/db1bb48).

- **A component check does not prove an entire office rollout:** qualified the story mappings and left real-office go-live on hold for untested requirements. Lessons learned (closure/lessons-learned.md) · acceptance limits (business-analysis/brd.md).

- **The configured site initially exposed Confluence but returned Jira API 404:** paused mutations until Jira access was enabled, then verified administrator access. Run record (jira/verification.md).

- **Custom fields were absent from the create screen, and Jira capped field-list pages:** added fields to dedicated project screens and paginated administrator field discovery. Verification caught the retry problem; unused duplicates were moved to recoverable trash, and a corrected rerun preserved all issue keys. Importer (scripts/jira_import.py).

Run in Jira

Fictional case study run in a real Jira site. Project (https://iamnajib.atlassian.net/browse/ITROLL) · Scrum board (https://iamnajib.atlassian.net/jira/software/c/projects/ITROLL/boards/2) · Dashboard (https://iamnajib.atlassian.net/jira/dashboards/10001). Jira links require site access; the committed captures and exports can be reviewed without an account.

The live export contains 25 stories: 23 To Do, 1 In Progress, 1 In UAT and 0 Done. The two moved stories test Jira administration; they are not new lab runs or business acceptance. Four risk records remain open in Jira; their original RAID states are retained in descriptions and labels.

Use Python 3.11+ and a Jira administrator account. Keep exactly `JIRA_BASE_URL`, `JIRA_EMAIL` and `JIRA_API_TOKEN` in the ignored `.env`. A hostname without a scheme is normalised to HTTPS. Never paste credentials into commands or commit them.

powershell

```
python scripts/jira_import.py --plan        # source manifest; no network
python scripts/jira_import.py --probe       # check authentication/permissions
python scripts/jira_import.py               # create or reuse ITROLL and its source-marked
issues
python scripts/jira_configure.py            # project automation and dashboard gadget creation
python scripts/jira_import.py --export-only # refresh actual CSV / JSON evidence
python scripts/verify_jira.py               # verify saved evidence against source artefacts
```

Preserve `jira/state.json`. The importer verifies project and source ownership, resumes from saved Jira keys and uses source labels for recovery. It creates missing issues; it does not overwrite later human edits or reset progress. Run one importer at a time. After an uncertain network response, inspect the site and allow search indexing to catch up before retrying. UI configuration and manual steps (jira/manual-steps.md) cover board mapping, gadget preferences, review due dates and capture refreshes. No plan upgrade was made.

CSV export (jira/issues.csv) · JQL filters (jira/filters.json) · Automation API export (jira/automation-rules.json) · Excel report (jira/status-report.xlsx) · Report preview (jira/status-report-preview.png) · Detailed verification (jira/verification.md). The report builder uses the bundled spreadsheet runtime; rebuild instructions (jira/manual-steps.md) document that local dependency.

Start here

Review	Artefact
Scope and people	Charter (initiation/charter.md), stakeholders (initiation/stakeholders.csv), RACI (initiation/raci-guide.md)
Requirements and processes	BRD (business-analysis/brd.md); onboarding (business-analysis/process-onboarding.md), offboarding (business-analysis/process-offboarding.md), remote access (business-analysis/process-remote-access.md)

Review	Artefact
Stories and proof	Jira backlog (backlog.csv), import guide (business-analysis/jira-import.md), traceability (business-analysis/traceability.csv)
Delivery baseline	WBS (planning/wbs.csv), schedule (planning/schedule.md), budget (planning/budget.md), communications (planning/communications.csv)
Control	RAID (control/raid.csv), change log (control/change-log.csv), worked CR (control/change-request-001.md), status 1 (control/status-week-01.md) / 2 (control/status-week-02.md) / 3 (control/status-week-03.md)
Acceptance and transition	UAT plan (testing/uat-plan.md), cases (testing/uat-cases.csv), results (testing/uat-results.md), go-live (testing/go-live-checklist.md), cutover (testing/cutover-plan.md), rollback (testing/rollback-plan.md)
Closure and export	Lessons (closure/lessons-learned.md), handover (closure/handover.md), PDF pack (pack/IT-Rollout-Delivery-Pack.pdf)

Architecture and evidence

Diagram source - renders on GitHub

```
flowchart LR
 Office[Fictional 15-person office] --> Requests[Proposed onboarding / offboarding / remote
processes]
 Requests --> Lab[Existing IT Support Homelab]
 Lab --> VPN[WireGuard isolated client]
 Lab --> SMB[Samba Public / Finance / Scans]
 Lab --> CUPS[CUPS PDF / simulated laser]
 Lab --> AD[Samba AD - separate identities]
 Lab --> View[Kuma six monitors / Homepage]
 VPN --> SMB
 CUPS --> SMB
 Lab --> Proof[6 October 2026 transcripts]
 Proof --> RTM[25 stories / traceability / UAT]
 RTM --> Pack[Markdown and CSV to PDF]
```

Original homelab (https://github.com/iamnajib71/it-support-homelab). Manifest (evidence/manifest.json) pins the inspected revision and SHA-256 hashes. Snapshots preserve historical output; this pack does not start Docker.

Screenshots

Image: Original lab Homepage dashboard (see GitHub)

Image: Original lab monitoring status (see GitHub)

Image: Original lab print queues (see GitHub)

Quick start - Windows

Runs locally. The demo records pack validation, PDF export and evidence review, not a new homelab run. Requires Git and Python 3.11+ on PATH. No Docker, Jira account or secrets needed.

powershell

```
git clone https://github.com/iamnajib71/it-rollout-delivery-pack.git
cd it-rollout-delivery-pack
python -m venv .venv
.\.venv\Scripts\python.exe -m pip install -r requirements.txt
.\.venv\Scripts\python.exe scripts/validate.py
.\.venv\Scripts\python.exe scripts/build_pdf.py
.\.venv\Scripts\python.exe scripts/record_demo.py
.\.venv\Scripts\python.exe scripts/build_site.py
.\.venv\Scripts\python.exe scripts/show_evidence.py --story US-19
```

Open the PDF and GIF using the links above. The PDF command reads all delivery Markdown and CSV sources. Mermaid source is preserved legibly in the PDF; GitHub renders it graphically. The recorder saves actual output in asciicast v2 `docs/demo.cast`; the published GIF uses asciinema's **agg** renderer. With `--agg PATH_TO_AGG`, regeneration uses agg; the default portable Pillow renderer keeps the quick start self-contained. Verification (docs/verification.md).

Results and evidence

Real historical result	Value	Source
Homelab checks, 6 Oct 21:12 Sydney	0 failed checks	Transcript (evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt)
AD tasks, 6 Oct 15:55 Sydney	0 failed checks	Transcript (evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt)
Injected faults repaired	3 of 3	Transcript (evidence/homelab/docs/evidence/support-cases-20261006-155525.txt)
Monitors at recorded check	6, all UP	Homelab transcript above; point in time, not SLA
Story-to-evidence mappings	25	RTM (business-analysis/traceability.csv); compound checks reused, not 25 independent runs

Project structure

`initiation/` scope/roles; `business-analysis/` BRD/processes/RTM; `planning/` baseline; `control/` logs/reports; `testing/` UAT/transition; `closure/` handover; `evidence/` source snapshots; `scripts/` build/validate/demo; `pack/` PDF; `docs/` media/verification.

Honest limits

Office, people, approvals, budget and rollout schedule are fictional. Jira configuration, issue keys, API exports and Jira screenshots are real; the pilot sprint and status transitions are case-study administration exercises. Historical lab acceptance remains separate from business-user UAT and production deployment. No public VPN, MFA, Windows domain join, AD-integrated shares, physical laser, scheduled backup, proven restore or 15-user load test. The portable source CSV retains blank Epic Link; actual Jira parent keys are in the live export. Real-office go-live remains on hold. Lab screenshots remain historical. The new sprint has no delivery history or completed work. Review dates need human decisions before the overdue-risk rule can flag genuine overdue reviews. Social preview upload is a manual Settings step for Nazmul.

Built by Nazmul Hassan

LinkedIn (https://www.linkedin.com/in/iamnajib71) · GitHub (https://github.com/iamnajib71)

Source: initiation/charter.md

Project charter

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Project: Cedar Office IT rollout. Cedar Office and all 15 staff are fictional. **Case-study author / technical builder:** Nazmul Hassan. **Sponsor:** Maya Chen (fictional Operations Director). **Baseline:** 9 October 2026. Historical lab validation: 6 October 2026.

Business problem and objectives

The fictional office uses individual local accounts, ad hoc file copies, manual printer diagnosis and informal remote-access requests. This is an assumed scenario, not an interview finding. Deliver a repeatable lab model for shared files, individual VPN profiles, queue administration, separate directory tasks and service visibility. Demonstrate planning, requirements, control and evidence-based handover.

Scope

In: WireGuard peer lifecycle and isolated tunnel test; Public/Finance/Scans permissions; CUPS PDF output and simulated laser queue; Samba AD ITOPS.LAB account administration; six Kuma monitors; Homepage; documentation; traceability and PDF.

Out: real deployment, 15-user load testing, internet VPN, physical printing, Windows domain join/RSAT/GPO, AD-to-SMB integration, MFA, scheduled backups, external alerts, email migration and production certification.

Assumptions and constraints

Fifteen staff: Operations 3, Finance 3, Sales 5, IT/support 2, management 2 (fictional). Windows/Docker host exists for the lab. Sponsor owns scope; Finance approves restricted access; analyst maintains separate AD/SMB/VPN records. Docker access is privileged. Service host ports remain loopback-bound. Production estimates require quotes and design approval. No real business-user sign-off is claimed.

Success and gates

1. All 25 stories link to specific existing evidence and an explicit scope limit.
2. Recorded homelab and AD runs show zero failed checks; three fault recoveries have before/after proof.
3. Handover covers independent revocation of AD, SMB and VPN.
4. Pack validation and PDF build pass from clean clone; 30-90 second local demo is reproducible.
5. Real-office rollout stays on hold pending restore rehearsal, physical device test, load test and security review.

Authority and tolerances

Budget: planning/budget.md. Sponsor approval for >10% cost or >2 working days schedule movement and production exposure. Coordinator logs changes before implementation. A failed critical access test stops cutover. Scenario acceptance: accept the evidence-backed lab deliverable; do not authorise real-office go-live. This is a model decision, not a signed approval.

Source: initiation/raci-guide.md

RACI and stakeholder guide

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

R = responsible; A = accountable; C = consulted; I = informed. Each row has one accountable role (A/R counts as one). All names are fictional. Nazmul built the homelab and authored the portfolio; he did not obtain real approvals from these people.

Role	Name	Responsibility
SP	Maya Chen	Scope, cost, go/no-go
PC	Liam Patel	Plan, requirements, records
IT	Noah Reed	Build, tests, handover
FM	Amira Khan	Finance approvals / UAT
HR	Sophie Lane	Starter/leaver accuracy
UR	Oliver Smith	Usability / pilot feedback
SO	Ella Wilson	Least privilege / recovery

Activity	SP	PC	IT	FM	HR	UR	SO
Scope and charter	A	R	C	C	C	C	C
Requirements / process design	A	R	C	C	C	C	C
Build / configuration	I	C	A/R	C	I	I	C
Finance access	I	C	R	A	C	I	C
Starter/leaver request	I	C	R	C	A	I	C
UAT coordination	A	R	R	C	C	C	C
Cutover / rollback	A	R	R	C	I	I	C
Handover / closure	A	R	R	I	I	C	C

Source: initiation/raci.csv

Raci

Source: initiation/raci.csv

Activity	SP	PC	IT	FM	HR	UR	SO
Scope and charter	A	R	C	C	C	C	C
Requirements / process design	A	R	C	C	C	C	C
Build / configuration	I	C	A/R	C	I	I	C
Finance access	I	C	R	A	C	I	C
Starter/leaver request	I	C	R	C	A	I	C
UAT coordination	A	R	R	C	C	C	C
Cutover / rollback	A	R	R	C	I	I	C
Handover / closure	A	R	R	I	I	C	C

Source: initiation/stakeholders.csv

Stakeholders

Source: initiation/stakeholders.csv

Role ID: SP

Name (fictional): Maya Chen

Role: Sponsor

Influence: High

Interest: High

Responsibility: Scope, cost, go/no-go

Engagement: Weekly digest

Role ID: PC

Name (fictional): Liam Patel

Role: Coordinator / BA

Influence: High

Interest: High

Responsibility: Plan, requirements, records

Engagement: Daily board

Role ID: IT

Name (fictional): Noah Reed

Role: Technical lead

Influence: High

Interest: High

Responsibility: Build, tests, handover

Engagement: Daily sync

Role ID: FM

Name (fictional): Amira Khan

Role: Finance manager

Influence: Medium

Interest: High

Responsibility: Finance approvals / UAT

Engagement: Gate review

Role ID: HR

Name (fictional): Sophie Lane

Role: People coordinator

Influence: Medium

Interest: High

Responsibility: Starter/leaver accuracy

Engagement: Workshop

Role ID: UR

Name (fictional): Oliver Smith

Role: Staff representative

Influence: Low

Interest: High

Responsibility: Usability / pilot feedback

Engagement: Pilot session

Role ID: SO

Name (fictional): Ella Wilson

Role: Security reviewer

Influence: High

Interest: Medium

Responsibility: Least privilege / recovery

Engagement: Gate review

Source: business-analysis/brd.md

Business requirements document

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Version 1.0: 9 October 2026. **Method:** source inspection, not real stakeholder elicitation. Business outcome: repeatable requests, least privilege, supportable services and evidence for the fictional office.

Functional requirements

ID	Requirement	MoSCoW	Fictional owner	Stories
BR-01	Directory identity and recovery	Must	HR / IT	US-01 to US-06
BR-02	Revoke directory / peers; track SMB separately	Must	HR / IT	US-07, US-08, US-18
BR-03	Public files and restricted Finance	Must	FM	US-09 to US-12, US-20
BR-04	PDF printing and protected administration	Must	UR / IT	US-13 to US-16, US-21
BR-05	Individual lab remote access	Must	IT / SO	US-17, US-19
BR-06	Office service visibility	Should	IT / UR	US-22 to US-24
BR-07	Remove test access / preserve evidence	Must	SO / PC	US-25

Nonfunctional requirements and gaps

- NFR-01 Security: loopback host bindings and no committed secrets. Code inspection supports bindings; no production penetration test.

- NFR-02 Reproducibility: pack builds with one command; clean clone validates evidence hashes and mappings.

- NFR-03 Availability: six-monitor UP snapshot is proven; no measured uptime SLA or 15-user capacity claim.

- NFR-04 Recovery: runbook proposes 14 daily off-host versions and monthly restore tests; no installed backup or measured RTO/RPO. Proposed targets: RTO 4h/RPO 24h, pending rehearsal.

- NFR-05 Usability: proposed starter and staff UAT; no real user attendance or survey result.

Rules, data and interfaces

Manager approval precedes access (simulated). AD groups do not grant standalone SMB. Track request ID, person, role, approver, device peer, AD identity, SMB identity, timestamps and result privately. Never record keys/passwords in the tracker. Public/Finance/Scans are Samba shares; Office-PDF writes Scans/pdf. LAN 172.20.0.0/16, tunnel 10.8.0.0/24, domain ITOPS.LAB are lab facts.

Acceptance and control

Each story uses Given/When/Then and has a UAT row. RTM qualifies component coverage. Full workflows, persistent Finance recreation, public VPN, physical printing, notifications and business capacity remain untested; these block real-office acceptance. PC maintains baseline; FM reviews access; HR reviews identity; IT verifies feasibility; SO reviews security; SP decides scope. Reviews are fictional planned activities. CR-001 illustrates change control. US IDs are stable regardless of Jira keys.

Source: business-analysis/jira-import.md

Jira CSV import instructions

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Root backlog.csv has 25 Story rows and exactly: Summary, Issue Type, Description, Acceptance Criteria, Priority, Epic Link, Story Points. UTF-8, quoted multiline Given/When/Then cells. Map fields and preview before import. US-xx is a stable portfolio identifier, not a Jira key.

Epic Link is intentionally blank: Jira needs actual target-project epic keys. Themes are in traceability.csv. Create Identity, Files, Printing, Remote and Monitoring epics, then populate actual keys if supported. Team-managed/newer projects may use Parent instead; map to available fields. Acceptance Criteria needs a multiline custom field; alternatively merge it into Description. Map Story Points to the project estimate field. Priority names must exist. This CSV is schema-validated; no completed Jira import is claimed.

Preview 25 stories, no errors, preserved line breaks, estimates and priorities. Spot-check against RTM. Do not reimport without deduplication. Fictional approvals are not recorded transactions.

Actual REST API import

The case study has now been imported into a real Jira Cloud site with `scripts/jira_import.py`. It uses source labels and saved Jira keys for reruns, places acceptance criteria in the description, sets Requirement ID and Story Points on dedicated project screens, and uses Parent to link stories to the five actual epic keys. The root CSV remains a portable source artefact. Real run and limitations (../jira/verification.md) · Live CSV export (../jira/issues.csv). The earlier CSV instructions above describe the alternative manual import method; the schema-validation statement does not describe the new API execution.

Source: business-analysis/process-offboarding.md

Offboarding process map

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Current state - assumed fictional baseline

Diagram source - renders on GitHub

```
flowchart TD
 S([Start]) --> A[HR sends informal email] --> B[IT disables one account] --> C[SMB or VPN
access remains] --> D[No complete revocation record] --> E([End])
```

Future state - proposed controlled process

BPMN-style flowchart: start/end events, task rectangles and decision gateways. This is not a BPMN 2.0 interchange file. Tasks identify their owner.

Diagram source - renders on GitHub

```
flowchart TD
 S([Start]) --> H
 H[HR supplies identity, time and device inventory] --> M{Request approved?}
 M -->|No| X[Resolve with HR]
 M -->|Yes| A[IT disables AD and verifies denied LDAP bind]
 A --> B[IT removes Samba Compose user and recreates fileserver]
 B --> V[IT revokes all device peers]
 V --> T[IT verifies AD denial, SMB denial and peer absence]
 T --> G{All paths revoked?}
 G -->|No| F[Escalate incomplete revocation] --> T
 G -->|Yes| R[Collect devices and record retention]
 R --> E([Coordinator closes record])
```

Evidence and improvement measure

AD disable and peer deletion are proven separately. A complete leaver workflow including persistent SMB removal was not run.

Proposed measure: request-to-completion time and rework rate across a 15-person pilot. No business KPI values were collected.

Source: business-analysis/process-onboarding.md

Onboarding process map

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Current state - assumed fictional baseline

Diagram source - renders on GitHub

```
flowchart TD
 S([Start]) --> A[HR emails starter request] --> B[IT creates account ad hoc] --> C[Missing
access discovered] --> D[Rework and informal closure] --> E([End])
```

Future state - proposed controlled process

BPMN-style flowchart: start/end events, task rectangles and decision gateways. This is not a BPMN 2.0 interchange file. Tasks identify their owner.

Diagram source - renders on GitHub

```
flowchart TD
 S([Start]) --> H
 H[HR submits role, date and device] --> M{Manager approves?}
 M -->|No| X[Return request]
 M -->|Yes| A[IT creates AD user and groups]
 A --> B[IT separately provisions persistent Samba identity]
 B --> V[IT creates named VPN peer and securely delivers profile]
 V --> T[IT verifies LDAP, share allow/deny and tunnel route]
 T --> G{Tests pass?}
 G -->|No| F[IT logs and fixes defect] --> T
 G -->|Yes| U[Staff proposed usability UAT]
 U --> E([Coordinator records completion])
```

Evidence and improvement measure

AD create/group tests and Finance support case prove components. Persistent provisioning, profile delivery and staff usability acceptance are proposed.

Proposed measure: request-to-completion time and rework rate across a 15-person pilot. No business KPI values were collected.

Source: business-analysis/process-remote-access.md

Remote Access process map

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Current state - assumed fictional baseline

Diagram source - renders on GitHub

```
flowchart TD
 S([Start]) --> A[Staff informal request] --> B[IT shares profile manually] --> C[Handshake
treated as success] --> D[Missing route reported as file fault] --> E([End])
```

Future state - proposed controlled process

BPMN-style flowchart: start/end events, task rectangles and decision gateways. This is not a BPMN 2.0 interchange file. Tasks identify their owner.

Diagram source - renders on GitHub

```
flowchart TD
 S([Start]) --> H
 H[Staff requests named device access] --> M{Manager and device approved?}
 M -->|No| X[Return request]
 M -->|Yes| V[IT creates individual peer]
 V --> D[Securely deliver current profile]
 D --> T[Verify handshake and route to 172.20.0.0/16]
 T --> B[Authenticate to Public through tunnel]
 B --> G{Handshake and files work?}
 G -->|No| F[Check AllowedIPs and permissions separately] --> T
 G -->|Yes| R[Record owner and revocation procedure]
 R --> E([Close request])
```

Evidence and improvement measure

Case 01 proves handshake, route failure and Public access through an isolated Docker VPN client. No public endpoint is tested.

Proposed measure: request-to-completion time and rework rate across a 15-person pilot. No business KPI values were collected.

Source: business-analysis/traceability.csv

Traceability

Source: business-analysis/traceability.csv

Story ID: US-01

Requirement ID: BR-01

Epic theme: Identity

UAT ID: UAT-01

Homelab test / case: tests/ad_tasks.ps1

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS create user in Staff

Evidence status: Historical lab pass

Limit: Approval simulated

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

Story ID: US-02

Requirement ID: BR-01

Epic theme: Identity

UAT ID: UAT-02

Homelab test / case: tests/ad_tasks.ps1

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS reset password and force change at next logon

Evidence status: Historical lab pass

Limit: Flag verified; no Windows login

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

Story ID: US-03

Requirement ID: BR-01

Epic theme: Identity

UAT ID: UAT-03

Homelab test / case: tests/ad_tasks.ps1

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS five bad binds set lockoutTime

Evidence status: Historical lab pass

Limit: LDAP test

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

Story ID: US-04

Requirement ID: BR-01

Epic theme: Identity

UAT ID: UAT-04

Homelab test / case: tests/ad_tasks.ps1

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS locked account denies correct password

Evidence status: Historical lab pass

Limit: LDAP test

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

Story ID: US-05

Requirement ID: BR-01

Epic theme: Identity

UAT ID: UAT-05

Homelab test / case: tests/ad_tasks.ps1

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS unlock account and authenticate

Evidence status: Historical lab pass

Limit: Approval simulated

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

Story ID: US-06

Requirement ID: BR-01

Epic theme: Identity

UAT ID: UAT-06

Homelab test / case: tests/ad_tasks.ps1

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS add user to GG-Finance

Evidence status: Historical lab pass

Limit: Does not grant standalone SMB

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

Story ID: US-07

Requirement ID: BR-02

Epic theme: Identity

UAT ID: UAT-07

Homelab test / case: tests/ad_tasks.ps1

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS disable leaver flag

Evidence status: Historical lab pass

Limit: SMB/VPN separate

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

Story ID: US-08

Requirement ID: BR-02

Epic theme: Identity

UAT ID: UAT-08

Homelab test / case: tests/ad_tasks.ps1

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS disabled leaver denied authentication

Evidence status: Historical lab pass

Limit: LDAP test

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

Story ID: US-09

Requirement ID: BR-03

Epic theme: Files

UAT ID: UAT-09

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS Alice Finance write

Evidence status: Historical lab pass

Limit: Standalone Samba

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-10

Requirement ID: BR-03

Epic theme: Files

UAT ID: UAT-10

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS Bob Finance denied

Evidence status: Historical lab pass

Limit: Standalone Samba

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-11

Requirement ID: BR-03

Epic theme: Files

UAT ID: UAT-11

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS alice Public read/write

Evidence status: Historical lab pass

Limit: Standalone Samba

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-12

Requirement ID: BR-03

Epic theme: Files

UAT ID: UAT-12

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS bob Public read/write

Evidence status: Historical lab pass

Limit: Standalone Samba

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-13

Requirement ID: BR-04

Epic theme: Printing

UAT ID: UAT-13

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS PDF job completed (IPP job-state=9)

Evidence status: Historical lab pass

Limit: PDF output only

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-14

Requirement ID: BR-04

Epic theme: Printing

UAT ID: UAT-14

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: GET /printers => HTTP 200

Evidence status: Historical lab pass

Limit: HTTP response

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-15

Requirement ID: BR-04

Epic theme: Printing

UAT ID: UAT-15

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: GET /admin/ without credentials => HTTP 401

Evidence status: Historical lab pass

Limit: Local lab admin

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-16

Requirement ID: BR-04

Epic theme: Printing

UAT ID: UAT-16

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: GET /admin/ as print => HTTP 200

Evidence status: Historical lab pass

Limit: Local lab admin

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-17

Requirement ID: BR-05

Epic theme: Remote

UAT ID: UAT-17

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: POST /api/session => success; peer listed:

Evidence status: Historical lab pass

Limit: Profile delivery untested

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-18

Requirement ID: BR-02

Epic theme: Remote

UAT ID: UAT-18

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: DELETE peer => success; absent on subsequent GET

Evidence status: Historical lab pass

Limit: No lost-device incident claimed

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-19

Requirement ID: BR-05

Epic theme: Remote

UAT ID: UAT-19

Homelab test / case: tests/reproduce_cases.py / docs/cases/01-vpn-shares.md

Evidence file: evidence/homelab/docs/evidence/support-cases-20261006-155525.txt

Exact proof: PASS VPN routing restored; authenticated share listing succeeds

Evidence status: Historical lab pass

Limit: Isolated Docker peer

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/support-cases-20261006-155525.txt

Story ID: US-20

Requirement ID: BR-03

Epic theme: Files

UAT ID: UAT-20

Homelab test / case: tests/reproduce_cases.py / docs/cases/02-finance-starter.md

Evidence file: evidence/homelab/docs/evidence/support-cases-20261006-155525.txt

Exact proof: PASS Finance starter fault reproduced and repaired

Evidence status: Historical lab pass

Limit: Approval simulated; transient test

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/support-cases-20261006-155525.txt

Story ID: US-21

Requirement ID: BR-04

Epic theme: Printing

UAT ID: UAT-21

Homelab test / case: tests/reproduce_cases.py / docs/cases/03-office-printing.md

Evidence file: evidence/homelab/docs/evidence/support-cases-20261006-155525.txt

Exact proof: PASS original queued job completed (IPP job-state=9); both queues enabled

Evidence status: Historical lab pass

Limit: Laser output untested

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/support-cases-20261006-155525.txt

Story ID: US-22

Requirement ID: BR-06

Epic theme: Monitoring

UAT ID: UAT-22

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS Uptime Kuma HTTP response

Evidence status: Historical lab pass

Limit: Response only

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-23

Requirement ID: BR-06

Epic theme: Monitoring

UAT ID: UAT-23

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: GET /api/status-page/heartbeat/office => 6 monitors, all UP

Evidence status: Historical lab pass

Limit: Point in time; no SLA

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-24

Requirement ID: BR-06

Epic theme: Monitoring

UAT ID: UAT-24

Homelab test / case: tests/homelab_check.ps1

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS Office dashboard (Homepage) responds

Evidence status: Historical lab pass

Limit: Usability untested

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

Story ID: US-25

Requirement ID: BR-07

Epic theme: Identity

UAT ID: UAT-25

Homelab test / case: tests/ad_tasks.ps1

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS temporary account removed

Evidence status: Historical lab pass

Limit: AD cleanup

Source URL: https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

Source: planning/budget.csv

Budget

Source: planning/budget.csv

Item: Laptops incl OS

Quantity: 15

Unit AUD ex GST: 1200

Total AUD ex GST: 18000

Period: One-time

Basis: Assumed allowance, not quote

Item: Monitors / peripherals

Quantity: 15

Unit AUD ex GST: 250

Total AUD ex GST: 3750

Period: One-time

Basis: Assumed allowance

Item: Host / storage

Quantity: 1

Unit AUD ex GST: 2200

Total AUD ex GST: 2200

Period: One-time

Basis: Design required

Item: Firewall / switch / Wi-Fi

Quantity: 1

Unit AUD ex GST: 1400

Total AUD ex GST: 1400

Period: One-time

Basis: Not lab deployment

Item: Network printer

Quantity: 1

Unit AUD ex GST: 650

Total AUD ex GST: 650

Period: One-time

Basis: Physical estimate, laser simulated

Item: UPS / backup media

Quantity: 1

Unit AUD ex GST: 800

Total AUD ex GST: 800

Period: One-time

Basis: Restore rehearsal required

Item: Labour

Quantity: 80

Unit AUD ex GST: 75

Total AUD ex GST: 6000

Period: One-time

Basis: 80h at assumed AUD75/h

Item: Internet

Quantity: 12

Unit AUD ex GST: 100

Total AUD ex GST: 1200

Period: Annual

Basis: Assumed monthly allowance

Item: Backup service

Quantity: 12

Unit AUD ex GST: 50

Total AUD ex GST: 600

Period: Annual

Basis: Not implemented

Item: Support

Quantity: 48

Unit AUD ex GST: 75

Total AUD ex GST: 3600

Period: Annual

Basis: 4h/month assumed

Source: planning/budget.md

15-person office budget estimate

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Estimate only: no quote, actual spend or purchasing recommendation. AUD ex GST, 9 October 2026. Greenfield baseline includes 15 endpoints; reuse removes AUD21,750. Lab software allowance AUD0; production eligibility/support needs review. Email and Microsoft 365 excluded from scope.

Item	Qty	Unit AUD	Total AUD	Period	Basis
Laptops incl OS	15	1200	18000	One-time	Assumed allowance, not quote
Monitors / peripherals	15	250	3750	One-time	Assumed allowance
Host / storage	1	2200	2200	One-time	Design required
Firewall / switch / Wi-Fi	1	1400	1400	One-time	Not lab deployment
Network printer	1	650	650	One-time	Physical estimate, laser simulated
UPS / backup media	1	800	800	One-time	Restore rehearsal required
Labour	80	75	6000	One-time	80h at assumed AUD75/h
Internet	12	100	1200	Annual	Assumed monthly allowance
Backup service	12	50	600	Annual	Not implemented
Support	48	75	3600	Annual	4h/month assumed

One-time subtotal **AUD32,800.00**; 15% contingency **AUD4,920.00**; annual operations **AUD5,400.00**. Year one **AUD43,120.00 ex GST**. Illustrative 10% GST **AUD4,312.00**; total **AUD47,432.00**. Year two AUD5,400.00 excluding replacements and price changes. Uncertainty +/-25%; get supplier quotes.

All rates are author assumptions. Dell Australia business desktops (https://www.dell.com/en-au/shop/desktop-computers/scr/desktops/business) was checked for the endpoint category, not a quoted price. Microsoft business plans (https://www.microsoft.com/en-au/microsoft-365/business/microsoft-365-plans-and-pricing) identifies separately licensed office software, excluded here. Obtain dated quotes, support/licence review and applicable tax treatment before approval. PC tracks actuals by WBS; >10% movement needs a CR.

Source: planning/communications.csv

Communications

Source: planning/communications.csv

Communication: Daily readiness

Fictional audience: IT, PC

Channel: Call / action board

Cadence: Daily pilot

Owner: PC

Content: Blockers, owners, dates

Communication: Weekly status

Fictional audience: SP, FM, HR, SO

Channel: RAG report

Cadence: Friday

Owner: PC

Content: Variance, RAID, decisions

Communication: Access decisions

Fictional audience: HR, FM, IT

Channel: Controlled request

Cadence: Per request

Owner: HR

Content: Identity, time, groups

Communication: UAT review

Fictional audience: UR, FM, IT, PC

Channel: Cases / defect log

Cadence: Pilot gate

Owner: PC

Content: Proof, gaps, decision

Communication: Cutover notice

Fictional audience: All fictional staff

Channel: Email / meeting

Cadence: 48h before and outcome

Owner: PC

Content: Window, impact, contact

Communication: Incident escalation

Fictional audience: IT, SP, SO

Channel: Call then ticket

Cadence: Immediately for security

Owner: IT

Content: Containment, impact, deadline

Communication: Handover

Fictional audience: IT, PC, SP

Channel: Runbook review

Cadence: Closure

Owner: PC

Content: Owners, open actions

Source: planning/schedule.md

Schedule and milestones

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Fictional proposed rollout baseline, not a reconstruction of engineering dates. Historical validation on 6 October is an input. This models a future pilot. Finish-to-start dependencies unless parallel; weekends excluded. Planned effort 80h; 15 working days. Hardware availability assumed; otherwise rebaseline.

Diagram source - renders on GitHub

```
gantt
 title Fictional Cedar Office pilot
 dateFormat YYYY-MM-DD
 excludes weekends
 section Initiation and analysis
 Charter and roles :a, 2026-10-12, 2d
 Scope gate :milestone, m1, after a, 0d
 Requirements and process review :b, after a, 3d
 Estimate and RAID baseline :c, after a, 3d
 Baseline gate :milestone, m2, after b, 0d
 section Readiness
 Configuration and recovery rehearsal :d, after b, 4d
 Staff pilot UAT :e, after d, 3d
 Pilot gate :milestone, m3, after e, 0d
 section Transition
 Cutover rehearsal :f, after e, 1d
 Lab go-live gate :milestone, m4, after f, 0d
 Hypercare and closure :g, after f, 2d
 Handover :milestone, m5, after g, 0d
```

Critical chain: charter -> requirements -> readiness -> pilot -> rehearsal -> closure. PC reviews variance weekly; >2 working days requires sponsor decision. Physical printing, restore, capacity and security are prerequisites for production; this is not an authorised production schedule.

Source: planning/wbs.csv

Wbs

Source: planning/wbs.csv

WBS ID: 1

Work package: Initiate

Fictional owner: PC

Deliverable: Charter, stakeholders, RACI

Exit criterion: Scenario scope review

WBS ID: 2

Work package: Analyse

Fictional owner: PC

Deliverable: BRD, process maps, 25 stories, RTM

Exit criterion: Evidence coverage review

WBS ID: 3

Work package: Plan

Fictional owner: PC

Deliverable: Schedule, estimate, communications

Exit criterion: Tolerance review

WBS ID: 4

Work package: Configure

Fictional owner: IT

Deliverable: Existing source Compose / services

Exit criterion: Historical source artefacts

WBS ID: 5

Work package: Validate

Fictional owner: IT / PC

Deliverable: Historical UAT, cases, pack tests

Exit criterion: Zero failures; gaps stated

WBS ID: 6

Work package: Transition

Fictional owner: PC / IT

Deliverable: Go-live, cutover, rollback

Exit criterion: Lab gate only

WBS ID: 7

Work package: Close

Fictional owner: PC

Deliverable: Lessons, handover, PDF, demo, release

Exit criterion: Clean clone / CI pass

Source: control/change-log.csv

Change Log

Source: control/change-log.csv

ID: CR-001

Title: End-to-end printing

Raised: 2026-10-09

Fictional requester: IT

Decision: SP scenario approves

Cost impact AUD: 0

Schedule impact: 1 day within allowance

Status: Closed for lab

Verification: US-13 / US-21; worked CR

Source: control/change-request-001.md

CR-001: prove printing beyond HTTP

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Worked fictional change: IT requests, PC reviews, SP scenario approves. This models control of the plan; no real historical approval claimed.

Trigger and options

HTTP 200 can coexist with paused queues. Add queue checks, PDF artifact, IPP state 9 and paused-queue recovery. A: HTTP alone, rejected as inadequate. B: PDF plus recovery, selected. C: physical printer, separate prerequisite. Keep laser simulated.

Impact and decision

Estimated 4h at AUD75 = AUD300, inside existing 80h labour allowance; baseline cost increase AUD0. One day within readiness allowance, no milestone movement. Reduces false green printing risk; no host exposure or Finance ACL change. SP scenario approves B; I-01 stays open.

Implementation and verification

Update BR-04, US-13 / US-21, UAT-13 / UAT-21 and maintenance checklist. Historical homelab-check-20261006-211239-566.txt proves PDF artifact/state 9; support-cases-20261006-155525.txt proves original job recovery. These runs predate the illustrative CR. PC checks exact RTM proof. Closed for lab criteria on 9 October 2026; physical printing remains unproven.

Source: control/raid.csv

Raid

Source: control/raid.csv

ID: R-01

Type: Risk

Description: AD disable leaves SMB/VPN active

Fictional owner: IT

Impact: High

Status: Open

Basis: Independent identities

Next action: Three-path revocation checklist

Due / gate: Before production

Escalate to: SO

ID: R-02

Type: Risk

Description: Single host failure stops office

Fictional owner: IT

Impact: High

Status: Open

Basis: No redundancy

Next action: Off-host backups and restore rehearsal

Due / gate: Before production

Escalate to: SP

ID: R-03

Type: Risk

Description: HTTP availability masks print failure

Fictional owner: IT

Impact: Medium

Status: Mitigated in lab

Basis: CR-001

Next action: Job-state / output tests

Due / gate: 6 Oct evidence

Escalate to: PC

ID: R-04

Type: Risk

Description: Public exposure without hardening

Fictional owner: SO

Impact: High

Status: Open

Basis: Loopback lab only

Next action: Production security review

Due / gate: Before production

Escalate to: SP

ID: A-01

Type: Assumption

Description: 15 staff need new endpoints

Fictional owner: SP

Impact: Medium

Status: Unvalidated

Basis: Fictional budget

Next action: Confirm real inventory

Due / gate: Baseline review

Escalate to: PC

ID: A-02

Type: Assumption

Description: Hardware available for pilot

Fictional owner: PC

Impact: Medium

Status: Unvalidated

Basis: Schedule baseline

Next action: Quote lead times / rebaseline

Due / gate: 12 Oct proposed

Escalate to: SP

ID: I-01

Type: Issue

Description: No physical printer output evidence

Fictional owner: IT

Impact: High

Status: Open

Basis: Laser simulated

Next action: Test real device

Due / gate: Before production

Escalate to: UR

ID: I-02

Type: Issue

Description: No 15-person UAT / capacity run

Fictional owner: PC

Impact: High

Status: Open

Basis: Component evidence only

Next action: Staffed pilot / concurrency tests

Due / gate: Before production

Escalate to: SP

ID: I-03

Type: Issue

Description: No scheduled backup / restore result

Fictional owner: IT

Impact: High

Status: Open

Basis: Runbook procedure only

Next action: Implement and verify isolated restore

Due / gate: Before production

Escalate to: SO

ID: D-01

Type: Dependency

Description: Real access-model approvals

Fictional owner: SP

Impact: High

Status: Pending

Basis: Fictional approvals only

Next action: Obtain real approvals

Due / gate: Before production

Escalate to: FM

ID: D-02

Type: Dependency

Description: Windows Docker / Python for lab rerun

Fictional owner: IT

Impact: Medium

Status: Historical environment confirmed

Basis: Source results

Next action: Check prerequisites each rerun

Due / gate: Each lab run

Escalate to: PC

ID: D-03

Type: Dependency

Description: Persistent Samba provisioning

Fictional owner: IT

Impact: High

Status: Pending

Basis: Transient support test

Next action: Record Compose and retest recreation

Due / gate: Before production

Escalate to: HR

Source: control/status-week-01.md

Weekly status report 1

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Date 2026-10-16. Fictional future reporting exercise, not a work/test record on this date. Overall RAG **Amber**. Schedule Green against scenario baseline, pending dependencies. Cost Amber: unquoted estimate, no actuals. Quality Amber: lab proof passed, production gaps remain.

Progress and next period

Charter and requirements reviewed in the fictional baseline; readiness next. Next: readiness review. Compare schedule milestone chain; no actual percent complete or earned value asserted.

RAID and changes

A-02 hardware and R-01 separate identities. See raid.csv for owner and response. No new historical result claimed.

Decision needed

SP: confirm inventory and approve baseline. Deadline: next working day in the fictional scenario. PC records owner, decision and baseline impact. Unresolved blockers keep real cutover on hold.

Evidence anchor

6 October 2026 remains the real technical date: homelab and AD zero failures, 3/3 recoveries. Those are lab results, not this week's business acceptance.

Source: control/status-week-02.md

Weekly status report 2

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Date 2026-10-23. Fictional future reporting exercise, not a work/test record on this date. Overall RAG **Amber**. Schedule Green against scenario baseline, pending dependencies. Cost Amber: unquoted estimate, no actuals. Quality Amber: lab proof passed, production gaps remain.

Progress and next period

Scenario readiness review / UAT mapping complete; historical proof is input. Next: staffed pilot and rehearsal after prerequisites. Compare schedule milestone chain; no actual percent complete or earned value asserted.

RAID and changes

I-01 physical print / I-03 restore; CR-001 strengthens criteria. See raid.csv for owner and response. No new historical result claimed.

Decision needed

SP / SO: keep production closed until recovery and security proven. Deadline: next working day in the fictional scenario. PC records owner, decision and baseline impact. Unresolved blockers keep real cutover on hold.

Evidence anchor

6 October 2026 remains the real technical date: homelab and AD zero failures, 3/3 recoveries. Those are lab results, not this week's business acceptance.

Source: control/status-week-03.md

Weekly status report 3

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Date 2026-10-30. Fictional future reporting exercise, not a work/test record on this date. Overall RAG **Amber**. Schedule Green against scenario baseline, pending dependencies. Cost Amber: unquoted estimate, no actuals. Quality Amber: lab proof passed, production gaps remain.

Progress and next period

Scenario pilot/rehearsal and handover prepared; evidence-backed lab pack ready. Next: transfer open actions. Compare schedule milestone chain; no actual percent complete or earned value asserted.

RAID and changes

I-02 real staff/capacity remain open. See raid.csv for owner and response. No new historical result claimed.

Decision needed

SP: accept lab closure with actions; do not authorise production. Deadline: next working day in the fictional scenario. PC records owner, decision and baseline impact. Unresolved blockers keep real cutover on hold.

Evidence anchor

6 October 2026 remains the real technical date: homelab and AD zero failures, 3/3 recoveries. Those are lab results, not this week's business acceptance.

Source: testing/cutover-plan.md

Cutover plan

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Proposed fictional office plan; not executed. Window: 18:00-20:00 Australia/Sydney on sponsor-approved working day. PC coordinates, IT operates, SP decides, SO reviews exposure. Notice 48h before. Real application requires approved design and recovery rehearsal.

Relative time	Owner	Action	Exit / evidence
T-2 days	PC	Confirm prerequisites, access matrix, roster, notice	Real-office gate approved
T-60 min	IT	Freeze changes and capture baseline	Version and inventory
T-45 min	IT	Consistent volume backup, encrypted config/credential copy	Manifest; rehearsal already passed
T+0	SP / IT	Go/no-go; apply approved config	Decision/operator recorded
T+20	IT	Services / directory health	No failures
T+40	IT / FM	Public positive, Finance positive/negative	User-specific proof
T+60	IT / UR	Tunnel plus files and physical print	End-to-end acceptance
T+80	PC / SO	Review revocation, monitors, deviations	No Critical/High defects
T+90	SP	Accept or order rollback	Decision before window end
T+1 day	IT / PC	Hypercare triage and daily checks	Owned actions

Stop: unintended access, failed core service, unverified backup, High defect. If recovery cannot complete by T+90, SP orders rollback. SO may order immediate isolation for exposure. Use rollback plan. Lab commands are upstream; this pack does not execute them.

Source: testing/go-live-checklist.md

Go-live checklist

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Lab pack gate

- [x] Historical transcripts and source revision cited.
- [x] 25 stories link to specific UAT proof; fictional approvals labelled.
- [x] Separate AD/SMB/VPN identities and lab limits documented.
- [x] Validation, PDF visual review and clean-clone demo complete; see docs/verification.md for execution record.
- [x] Windows CI and GitHub Pages passed; release is created after final validation.

Proposed real-office gate - not executed

- [ ] Real sponsor and access owners approve scope/window.
- [ ] Inventory and private device/identity register ready.
- [ ] Security, trusted TLS, internet VPN and licence reviews complete.
- [ ] Fifteen-person pilot and capacity accepted.
- [ ] Persistent SMB provisioning and full leaver revocation tested.
- [ ] Physical output tested.
- [ ] Consistent backups and isolated restore proven; RTO/RPO measured.
- [ ] Cutover/rollback rehearsed and decision authority available.
- [ ] Business acceptance and hypercare support confirmed.

Unchecked entries are prerequisites, not completed work. Lab pack may publish after checks; production remains on hold.

Source: testing/rollback-plan.md

Rollback plan

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Proposed, not rehearsed; no restore result exists. IT operates, PC communicates, SP authorises rollback, SO directs containment. Recovery target within approved window; proposed RTO 4h/RPO 24h unmeasured.

1. Stop changes; notify staff of impact and next update. Record trigger, decision, version.

2. Isolate unexpected access; revoke relevant VPN peers. AD disable alone does not revoke SMB. Preserve evidence privately.

3. Preserve current files/spool/config for investigation; reconcile post-backup writes. Do not blindly overwrite new business data.

4. Restore approved Compose/config. Rehearse consistent named-volume restore in isolation, preserving ownership/modes. Restore .env/keys privately from encrypted storage.

5. After approval restore service state. Do not use `docker compose down -v` for routine recovery. Reissue keys if compromised.

6. Verify directory, share allow/deny, tunnel/files, queues/jobs and monitors. Physical output is separately required.

7. SP accepts only after critical checks pass; otherwise isolate and escalate. PC records actual recovery time/data loss, incidents and rebaseline.

Prerequisite: selective file and isolated AD restore from upstream runbook. No automated backup/failover is proven in the lab.

Source: testing/uat-cases.csv

Uat Cases

Source: testing/uat-cases.csv

UAT ID: UAT-01

Story ID: US-01

Precondition: an approved starter request

Action: the analyst creates a Staff user

Expected result: the user exists in the Staff OU

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:16 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS create user in Staff

Limit: Approval simulated

UAT ID: UAT-02

Story ID: US-02

Precondition: an existing test account

Action: its password is reset

Expected result: change at next logon is required

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:16 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS reset password and force change at next logon

Limit: Flag verified; no Windows login

UAT ID: UAT-03

Story ID: US-03

Precondition: a valid test account

Action: five bad LDAP binds occur

Expected result: lockoutTime is set

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:16 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS five bad binds set lockoutTime

Limit: LDAP test

UAT ID: UAT-04

Story ID: US-04

Precondition: a locked test account

Action: the correct password is used

Expected result: authentication is denied

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:16 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS locked account denies correct password

Limit: LDAP test

UAT ID: UAT-05

Story ID: US-05

Precondition: a locked test account

Action: the analyst unlocks it

Expected result: authenticated LDAP search succeeds

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:16 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS unlock account and authenticate

Limit: Approval simulated

UAT ID: UAT-06

Story ID: US-06

Precondition: an approved Finance starter

Action: GG-Finance is assigned

Expected result: the user appears in that group

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:16 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS add user to GG-Finance

Limit: Does not grant standalone SMB

UAT ID: UAT-07

Story ID: US-07

Precondition: an approved leaver request

Action: the account is disabled

Expected result: the disable flag is set

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:16 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS disable leaver flag

Limit: SMB/VPN separate

UAT ID: UAT-08

Story ID: US-08

Precondition: a disabled account

Action: an LDAP sign-in is attempted

Expected result: authentication is denied

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:16 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS disabled leaver denied authentication

Limit: LDAP test

UAT ID: UAT-09

Story ID: US-09

Precondition: Alice has finance membership

Action: she writes and reads a file

Expected result: content is verified

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS Alice Finance write

Limit: Standalone Samba

UAT ID: UAT-10

Story ID: US-10

Precondition: Bob belongs to staff

Action: he opens Finance

Expected result: access is denied

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS Bob Finance denied

Limit: Standalone Samba

UAT ID: UAT-11

Story ID: US-11

Precondition: Alice is authenticated

Action: she writes and reads Public

Expected result: both operations succeed

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS alice Public read/write

Limit: Standalone Samba

UAT ID: UAT-12

Story ID: US-12

Precondition: Bob is authenticated

Action: he writes and reads Public

Expected result: both operations succeed

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS bob Public read/write

Limit: Standalone Samba

UAT ID: UAT-13

Story ID: US-13

Precondition: Office-PDF is enabled

Action: a test page is submitted

Expected result: IPP job-state is 9 and a PDF exists

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS PDF job completed (IPP job-state=9)

Limit: PDF output only

UAT ID: UAT-14

Story ID: US-14

Precondition: CUPS is running

Action: I request /printers

Expected result: HTTP 200 is returned

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: GET /printers => HTTP 200

Limit: HTTP response

UAT ID: UAT-15

Story ID: US-15

Precondition: an anonymous client

Action: it requests /admin/

Expected result: HTTP 401 is returned

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: GET /admin/ without credentials => HTTP 401

Limit: Local lab admin

UAT ID: UAT-16

Story ID: US-16

Precondition: the print administrator credentials

Action: the admin page is requested

Expected result: HTTP 200 is returned

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: GET /admin/ as print => HTTP 200

Limit: Local lab admin

UAT ID: UAT-17

Story ID: US-17

Precondition: a test device request

Action: a peer is created

Expected result: the peer appears with an address

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: POST /api/session => success; peer listed:

Limit: Profile delivery untested

UAT ID: UAT-18

Story ID: US-18

Precondition: a temporary peer exists

Action: the peer is deleted

Expected result: it is absent from the next list

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: DELETE peer => success; absent on subsequent GET

Limit: No lost-device incident claimed

UAT ID: UAT-19

Story ID: US-19

Precondition: a handshake but missing office route

Action: AllowedIPs includes 172.20.0.0/16 and the tunnel restarts

Expected result: route uses wg0 and Public listing succeeds

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:25 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/support-cases-20261006-155525.txt

Exact proof: PASS VPN routing restored; authenticated share listing succeeds

Limit: Isolated Docker peer

UAT ID: UAT-20

Story ID: US-20

Precondition: Public works but Finance denies a starter

Action: finance membership is added and identity refreshed

Expected result: Finance write read and delete succeed

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:25 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/support-cases-20261006-155525.txt

Exact proof: PASS Finance starter fault reproduced and repaired

Limit: Approval simulated; transient test

UAT ID: UAT-21

Story ID: US-21

Precondition: both queues paused and a PDF job waiting

Action: queues are enabled and accept jobs

Expected result: original job completes at state 9

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:25 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/support-cases-20261006-155525.txt

Exact proof: PASS original queued job completed (IPP job-state=9); both queues enabled

Limit: Laser output untested

UAT ID: UAT-22

Story ID: US-22

Precondition: Kuma is running

Action: the local console is requested

Expected result: HTTP 200 is returned

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS Uptime Kuma HTTP response

Limit: Response only

UAT ID: UAT-23

Story ID: US-23

Precondition: the six office monitors exist

Action: the status heartbeat is checked

Expected result: all six latest heartbeats are UP

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: GET /api/status-page/heartbeat/office => 6 monitors, all UP

Limit: Point in time; no SLA

UAT ID: UAT-24

Story ID: US-24

Precondition: Homepage is running

Action: the local dashboard is requested

Expected result: HTTP 200 is returned

Observed result: Historical lab pass

Run timestamp: 2026-10-06 21:12:39 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/homelab-check-20261006-211239-566.txt

Exact proof: PASS Office dashboard (Homepage) responds

Limit: Usability untested

UAT ID: UAT-25

Story ID: US-25

Precondition: the directory exercise is complete

Action: cleanup runs

Expected result: the temporary account is removed

Observed result: Historical lab pass

Run timestamp: 2026-10-06 15:55:16 Australia/Sydney

Evidence file: evidence/homelab/docs/evidence/ad-tasks-20261006-155516-705.txt

Exact proof: PASS temporary account removed

Limit: AD cleanup

Source: testing/uat-plan.md

UAT plan and evidence policy

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Objective: assess 25 stories at lab component scope and expose real-office gaps. PC owns plan; IT executes technical checks; FM/UR/HR would attend business UAT. All attendees/approvals are fictional; no real business sign-off.

Entry and environment

BRD reviewed; source revision pinned; no real data. Historical environment: Windows 11, Docker Desktop, PowerShell 5.1. Cases specify precondition, action, expectation, outcome, timestamp, proof and limit. Temporary identities and peers must be cleaned up. New source reruns follow upstream runbook and preserve new redacted evidence separately; never overwrite these historical transcripts.

Execution and defects

Positive/negative access; recovery/revocation; queue output/admin; VPN route; visibility. Expected access denial is a pass. Critical: unintended access/security exposure, stops gate. High: core service unavailable, stops gate. Medium: workaround available. Low: cosmetic. PC logs ID, story, steps, expected/actual, owner, status and retest proof. No historical technical defect is inferred from successful runs; production coverage gaps stay in RAID.

Exit

Historical component evidence: two scripts show zero failures; three cases recovered. Pack exit: validate.py and PDF build pass. Real-office exit: all Must requirements tested in deployed design, three-path revocation and restore proven, 15-person pilot accepted, zero Critical/High defects, owner and sponsor sign-off. These production criteria are not met.

Limits

25 mappings are not 25 independent executions; compound tests are reused. HTTP response does not prove usability. AD flags do not prove Windows interactive login. Process approvals are not transcript evidence.

Source: testing/uat-results.md

Historical lab UAT results

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Real run date: **6 October 2026, Australia/Sydney**. Pack review: 9 October 2026. Retrospective component UAT evidence only; no new homelab run or business sign-off.

Runner	Local timestamp	Observed result	Evidence filename
tests/homelab_check.ps1	2026-10-06 21:12:39	0 failed checks; 6 monitors UP	homelab-check-20261006-211239-566.txt
tests/ad_tasks.ps1	2026-10-06 15:55:16	0 failed checks; lifecycle tested	ad-tasks-20261006-155516-705.txt
tests/reproduce_cases.py	2026-10-06 15:55:25	3 faults repaired and cleaned up	support-cases-20261006-155525.txt

Exact snapshots: evidence/homelab/docs/evidence; SHA-256 and source URLs: evidence/manifest.json. Each UAT row names a specific assertion. homelab_check tests five running containers; ad_tasks separately checks directory health. Six-container coverage comes from both scripts, not six running assertions in the first.

Disposition: historical technical evidence accepted as input. 25 mappings pass at stated scope. Complete onboarding/offboarding, persistent SMB recreation, 15-person business UAT, physical print, restore, public VPN and production security are **not run / not proven**, not passed. Real-office go-live: **hold**. A fictional sponsor acknowledgement cannot change this.

Source: closure/handover.md

Operational handover

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Recipient: Noah Reed (fictional technical lead). State: evidence-backed lab documentation; production acceptance on hold. Technical builder / author: Nazmul Hassan. Primary homelab runbook (https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/homelab-runbook.md); local snapshot evidence/homelab/docs/homelab-runbook.md.

Services: wg-easy 14; standalone Samba Public/Finance/Scans; CUPS PDF / simulated laser; Samba AD ITOPS.LAB; six Kuma monitors; Homepage. Runbook owns ports, starter/leaver/lost-device, printing, backup proposal and config. Get credentials privately from lab owner. Never place .env/peer keys here.

Intake: capture person/device/path, impact, time and change history. Verify access allow/deny, route and actual job completion, not availability alone. Use three source cases as examples. Lost device: revoke named peer. Leaver: revoke AD, SMB and all peers separately.

Open actions: I-01 physical print, I-02 staffed/capacity UAT, I-03 restore, D-03 persistent SMB, R-02 resilience and R-04 hardening. PC retains RAID; SP owns go/no-go. No implemented support SLA or external alert channel. Fictional acknowledgement is not operational acceptance; real recipient confirms runbook, secure credentials, restore, monitoring and action ownership first.

Source: closure/lessons-learned.md

Lessons learned

Fictional office and people. Planning and approvals are case-study simulations; technical results are historical lab evidence only.

Evidence-grounded technical lessons

- Source results record CRLF hash parsing broke VPN admin login; robust parsing plus API check verified the fix.
- AD container ACLs needed xattr TDB backend; SYSVOL check passes. Test actual storage behaviour.
- Samba LDAP lacks Who am I extension; authenticated search verifies unlock.
- Case 01: handshake alone misses a route failure; verify wg0 route and authenticated file access.
- Case 02: Finance is a standalone Samba group; fix membership without widening ACLs.
- Case 03: HTTP availability misses paused queues; verify original job reaches state 9.

Project / BA reflections

Traceability needs specific assertions and scope limits. Fictional approvals are not elicitation evidence. Keep assumed dates, estimates and real outcomes separate. Record production gaps with owners before claiming office readiness.

Actions

IT: persistent provisioning and independent revocation; SO: production security; IT: backup/restore rehearsal; PC: real staff/capacity UAT; UR: physical print test. Open for real deployment. No real retrospective workshop claimed.

Backlog

Source: backlog.csv

Summary: US-01: Create a starter account

Issue Type: Story

Description: As a service desk analyst, I want to create a starter account, so that a starter has a directory identity. / Requirement: BR-01. Fictional office; scope: Approval simulated.

Acceptance Criteria: Given an approved starter request / When the analyst creates a Staff user / Then the user exists in the Staff OU.

Priority: Medium

Story Points: 2

Summary: US-02: Reset password and require change

Issue Type: Story

Description: As a service desk analyst, I want to reset password and require change, so that temporary passwords must be replaced. / Requirement: BR-01. Fictional office; scope: Flag verified; no Windows login.

Acceptance Criteria: Given an existing test account / When its password is reset / Then change at next logon is required.

Priority: Medium

Story Points: 2

Summary: US-03: Lock after five failed sign-ins

Issue Type: Story

Description: As a security owner, I want to lock after five failed sign-ins, so that password guessing is limited. / Requirement: BR-01. Fictional office; scope: LDAP test.

Acceptance Criteria: Given a valid test account / When five bad LDAP binds occur / Then lockoutTime is set.

Priority: Medium

Story Points: 3

Summary: US-04: Reject correct password while locked

Issue Type: Story

Description: As a security owner, I want to reject correct password while locked, so that lockout is enforced. / Requirement: BR-01. Fictional office; scope: LDAP test.

Acceptance Criteria: Given a locked test account / When the correct password is used / Then authentication is denied.

Priority: Medium

Story Points: 2

Summary: US-05: Unlock and authenticate

Issue Type: Story

Description: As a service desk analyst, I want to unlock and authenticate, so that authorised staff can recover access. / Requirement: BR-01. Fictional office; scope: Approval simulated.

Acceptance Criteria: Given a locked test account / When the analyst unlocks it / Then authenticated LDAP search succeeds.

Priority: Medium

Story Points: 2

Summary: US-06: Assign directory Finance membership

Issue Type: Story

Description: As a service desk analyst, I want to assign directory finance membership, so that directory role membership is recorded. / Requirement: BR-01. Fictional office; scope: Does not grant standalone SMB.

Acceptance Criteria: Given an approved Finance starter / When GG-Finance is assigned / Then the user appears in that group.

Priority: Medium

Story Points: 2

Summary: US-07: Disable a directory leaver

Issue Type: Story

Description: As a service desk analyst, I want to disable a directory leaver, so that directory access ends at departure. / Requirement: BR-02. Fictional office; scope: SMB/VPN separate.

Acceptance Criteria: Given an approved leaver request / When the account is disabled / Then the disable flag is set.

Priority: High

Story Points: 2

Summary: US-08: Reject disabled account sign-in

Issue Type: Story

Description: As a security owner, I want to reject disabled account sign-in, so that leaver revocation is checked. / Requirement: BR-02. Fictional office; scope: LDAP test.

Acceptance Criteria: Given a disabled account / When an LDAP sign-in is attempted / Then authentication is denied.

Priority: High

Story Points: 2

Summary: US-09: Write and read Finance files

Issue Type: Story

Description: As a Finance employee, I want to write and read finance files, so that Finance documents can be shared. / Requirement: BR-03. Fictional office; scope: Standalone Samba.

Acceptance Criteria: Given Alice has finance membership / When she writes and reads a file / Then content is verified.

Priority: High

Story Points: 2

Summary: US-10: Deny Finance to non-Finance staff

Issue Type: Story

Description: As a Finance manager, I want to deny finance to non-finance staff, so that confidential files remain restricted. / Requirement: BR-03. Fictional office; scope: Standalone Samba.

Acceptance Criteria: Given Bob belongs to staff / When he opens Finance / Then access is denied.

Priority: High

Story Points: 2

Summary: US-11: Use Public as Finance staff

Issue Type: Story

Description: As a Finance employee, I want to use public as finance staff, so that Finance can collaborate across teams. / Requirement: BR-03. Fictional office; scope: Standalone Samba.

Acceptance Criteria: Given Alice is authenticated / When she writes and reads Public / Then both operations succeed.

Priority: High

Story Points: 2

Summary: US-12: Use Public as general staff

Issue Type: Story

Description: As a office employee, I want to use public as general staff, so that general staff can collaborate. / Requirement: BR-03. Fictional office; scope: Standalone Samba.

Acceptance Criteria: Given Bob is authenticated / When he writes and reads Public / Then both operations succeed.

Priority: High

Story Points: 2

Summary: US-13: Complete a PDF print job

Issue Type: Story

Description: As a office employee, I want to complete a pdf print job, so that printed PDF output can be retrieved. / Requirement: BR-04. Fictional office; scope: PDF output only.

Acceptance Criteria: Given Office-PDF is enabled / When a test page is submitted / Then IPP job-state is 9 and a PDF exists.

Priority: Medium

Story Points: 3

Summary: US-14: View queues without admin access

Issue Type: Story

Description: As a office employee, I want to view queues without admin access, so that staff can check waiting jobs. / Requirement: BR-04. Fictional office; scope: HTTP response.

Acceptance Criteria: Given CUPS is running / When I request /printers / Then HTTP 200 is returned.

Priority: Medium

Story Points: 2

Summary: US-15: Require admin authentication

Issue Type: Story

Description: As a security owner, I want to require admin authentication, so that anonymous users cannot change queues. / Requirement: BR-04. Fictional office; scope: Local lab admin.

Acceptance Criteria: Given an anonymous client / When it requests /admin/ / Then HTTP 401 is returned.

Priority: Medium

Story Points: 2

Summary: US-16: Allow authenticated printer admin

Issue Type: Story

Description: As a service desk analyst, I want to allow authenticated printer admin, so that authorised operators can manage queues. / Requirement: BR-04. Fictional office; scope: Local lab admin.

Acceptance Criteria: Given the print administrator credentials / When the admin page is requested / Then HTTP 200 is returned.

Priority: Medium

Story Points: 2

Summary: US-17: Create and list a device peer

Issue Type: Story

Description: As a service desk analyst, I want to create and list a device peer, so that each device has individual access. / Requirement: BR-05. Fictional office; scope: Profile delivery untested.

Acceptance Criteria: Given a test device request / When a peer is created / Then the peer appears with an address.

Priority: High

Story Points: 2

Summary: US-18: Revoke a device peer

Issue Type: Story

Description: As a service desk analyst, I want to revoke a device peer, so that revoked profiles are removed. / Requirement: BR-02. Fictional office; scope: No lost-device incident claimed.

Acceptance Criteria: Given a temporary peer exists / When the peer is deleted / Then it is absent from the next list.

Priority: High

Story Points: 2

Summary: US-19: Restore office route through VPN

Issue Type: Story

Description: As a remote employee, I want to restore office route through vpn, so that remote staff can reach office files. / Requirement: BR-05. Fictional office; scope: Isolated Docker peer.

Acceptance Criteria: Given a handshake but missing office route / When AllowedIPs includes 172.20.0.0/16 and the tunnel restarts / Then route uses wg0 and Public listing succeeds.

Priority: High

Story Points: 3

Summary: US-20: Repair starter Finance access

Issue Type: Story

Description: As a service desk analyst, I want to repair starter finance access, so that approved starters can access Finance without widening permissions. / Requirement: BR-03. Fictional office; scope: Approval simulated; transient test.

Acceptance Criteria: Given Public works but Finance denies a starter / When finance membership is added and identity refreshed / Then Finance write read and delete succeed.

Priority: High

Story Points: 3

Summary: US-21: Recover paused queues

Issue Type: Story

Description: As a service desk analyst, I want to recover paused queues, so that waiting jobs resume after maintenance. / Requirement: BR-04. Fictional office; scope: Laser output untested.

Acceptance Criteria: Given both queues paused and a PDF job waiting / When queues are enabled and accept jobs / Then original job completes at state 9.

Priority: Medium

Story Points: 3

Summary: US-22: Respond on monitoring console

Issue Type: Story

Description: As a service desk analyst, I want to respond on monitoring console, so that operators can inspect service availability. / Requirement: BR-06. Fictional office; scope: Response only.

Acceptance Criteria: Given Kuma is running / When the local console is requested / Then HTTP 200 is returned.

Priority: Medium

Story Points: 2

Summary: US-23: Show six monitors UP

Issue Type: Story

Description: As a service desk analyst, I want to show six monitors up, so that operators can identify unavailable services. / Requirement: BR-06. Fictional office; scope: Point in time; no SLA.

Acceptance Criteria: Given the six office monitors exist / When the status heartbeat is checked / Then all six latest heartbeats are UP.

Priority: Medium

Story Points: 2

Summary: US-24: Open office dashboard

Issue Type: Story

Description: As a office employee, I want to open office dashboard, so that office links are available from one place. / Requirement: BR-06. Fictional office; scope: Usability untested.

Acceptance Criteria: Given Homepage is running / When the local dashboard is requested / Then HTTP 200 is returned.

Priority: Medium

Story Points: 2

Summary: US-25: Clean up temporary test accounts

Issue Type: Story

Description: As a service desk analyst, I want to clean up temporary test accounts, so that test access is not retained. / Requirement: BR-07. Fictional office; scope: AD cleanup.

Acceptance Criteria: Given the directory exercise is complete / When cleanup runs / Then the temporary account is removed.

Priority: Medium

Story Points: 2

Evidence provenance

Source revision: e33df8d0ec8dc2148438d379fc69e57701d7baf8

README.md

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/README.md

SHA-256: 2389aaf6b4afc56a2eb1380b91670d02c07d6e35035539dad4d49a40e1cd7796

docker-compose.yml

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docker-compose.yml

SHA-256: f6e3c1fa3f2c417d25858fa00f5799d2026abb997917d643f495a94618330821

docs/homelab-results.md

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/homelab-results.md

SHA-256: 4a422f1f615ad3a5d38285b967b5ce2bae88bc2b50d9736cff6b21e025ffdc45

docs/homelab-runbook.md

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/homelab-runbook.md

SHA-256: 64c12a9d7e00d989dfeb80b1bf5cdc4964b86a373020597590328f7209cb5dfc

tests/homelab_check.ps1

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/tests/homelab_check.ps1

SHA-256: d838b84d779be9d90d2a0d65a8f8a63eff8f8165cc78f4a4645384ff53341ee0

tests/ad_tasks.ps1

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/tests/ad_tasks.ps1

SHA-256: 6d30d6b144f343b3334be1f932be100fccf3c6fb8989665f16c39ab54726723c

tests/lab_helpers.ps1

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/tests/lab_helpers.ps1

SHA-256: d0a1be3c9e4f3ecb4f34061bb586aae4a35061c4bb61e8476d90d78a5b1943f1

tests/reproduce_cases.py

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/tests/reproduce_cases.py

SHA-256: 505e8151764e73d26c5af035c0cb751db3c2dcfcaf3e0ac7139a0e8d7e99c2e7

docs/evidence/ad-tasks-20261006-155516-705.txt

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/ad-tasks-20261006-155516-705.txt

SHA-256: a35f2f80eb22390e52ffd5020800fcb84ffa147d6d66bdbe96f931e7a509ffe9

docs/evidence/homelab-check-20261006-211239-566.txt

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/homelab-check-20261006-211239-566.txt

SHA-256: 6615d7c80e5de6680bfd1b25cb7fb7c2881c678fbbaa6541340ab0913be66956

docs/evidence/support-cases-20261006-155525.txt

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/evidence/support-cases-20261006-155525.txt

SHA-256: 70bbe83df784d906c0f0f674c5f63ae0e0d3c17968e269bfa6e5be82b45b565f

docs/cases/01-vpn-shares.md

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/cases/01-vpn-shares.md

SHA-256: a3094dd29c83f5b789eb1c2f3e84ee61c8840958ec3b5a13620f5949fa0744fc

docs/cases/02-finance-starter.md

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/cases/02-finance-starter.md

SHA-256: 1f92b989b18baeade0921bbe260b65e917e27d8472d9595483a294e62a64a199

docs/cases/03-office-printing.md

https://github.com/iamnajib71/it-support-homelab/blob/e33df8d0ec8dc2148438d379fc69e57701d7baf8/docs/cases/03-office-printing.md

SHA-256: d25ea077dfccd6da84a5bae06e6888c56c8c9f782e39760cf296b4b508e9ffc9